

Proceeding of meeting held on 27.10.2017 at Rotary Town Hall Shimla, under the chairmanship of Commissioner M.C Shimla, to review the progress of Advance Concept Notes for Shimla Smart City projects.

Following were present:

Sr. No.	Name	Designation
1.	Sh. Prashant Sirkek	Joint Commissioner-cum-Nodal Officer for Shimla Smart City, M.C Shimla
2.	Er. Pankaj Dadwal	Dy. Chief Engineer (Operation Circle), HPSEBL
3.	Er. Dharmendra Gill	Superintending Engineer, GSWS&SC, M.C Shimla
4.	Er. Ram Prakash	Superintending Engineer (System Planning), HPSEBL
5.	Sh. Pawan Chauhan	Assistant Conservator of Forest (U), Shimla
6.	Smt. Suman Rawat Mehta	Additional Director Sports, Shimla
7.	Er. Ajay Sharma	Sr. Xen (SP), HPSEBL
8.	Sh. Sudhir Gupta	Executive Engineer (R&B), M.C Shimla
9.	Dr. H.R Thakur	Corporation Health Officer, M.C Shimla
10.	Sh. D.K Bajaj	ADEN/SML, Railways
11.	Sh. Dharam Chand Sharma	Station Fire Officer, Shimla
12.	Sh. D.S Negi	Regional Manager, HRTC
13.	Sh. Pradeep Thakur	Assistant Town Planner, TCP
14.	Ms. Sanika Pathania	Planning Officer, TCP
15.	Sh. Khem Raj Bhandari	Establishment Officer, Department of Elementary Education
16.	Sh. Vineet Sood	Sr. Project Officer, HIMURJA
17.	Sh. Rajeev Shaunak	Assistant Engineer, HPPWD, Sub-Division No. 1
18.	Sh. Jaswant Kumar	Junior Engineer, HPPWD, Sub-Division No. 1
19.	Dr. D.P Singh	Project Manager (EU), M.C Shimla
20.	Sh. Suresh Sharma	Assistant Secretary Tax, M.C Shimla
21.	Sh. Ritesh Saini	Sanitation Expert, M.C Shimla
22.	Sh. Gitish Chopra	Representative of Big FM
23.	Sh. Ravi Dhiman	Inspector Hotels, Tourism
24.	Sh. Devender Sharma	PA to Joint Commissioner, M.C Shimla
25.	Ms. Purnima Chauhan	Research Officer, M.C Shimla

1. At the outset, Nodal Officer-Smart City welcomed the Chairman and all the participants. He apprised that out of 50 Shimla Smart City projects, Advance Concepts Notes of 17 projects have not been received. He added that departmental Nodal Officers may seek clarification regarding details of the projects from the proceedings of various meetings, which are available on MC

website, or discuss the matter in person if required. The revised date for final submission was decided as **20th November, 2017**.

2. A brief discussion was held regarding Advance Concept Notes of the 22 submitted projects and the changes/adjustments required therein. Dy. Chief Engineer (Operation Circle), HPSEBL said that additional requirement of electricity for pumping, escalators, smart bus stops, etc will arise and is required to be calculated for all Smart City projects. It was decided that this requirement will be identified based upon the final submission of Concept Notes of all Smart City projects. The revised date for final submission where changes are to be incorporated was decided as **20th November, 2017**.

PAN-City projects were also discussed and all supporting departments for these projects were requested to submit the requisite data to Sh. Anil Semwal, Dy. Director, DoIT latest by **15th November, 2017** so that advance concept notes for these projects can also be submitted by DIT by 20th November, 2017.

3. A detailed presentation was made by Ms Sanika Pathania regarding the Master/ Sectoral plan i.e. Project No. 26 of the Way Forward Document as per assumptions arrived at during the meeting held on 19.09.2017. Thereafter, in reference to the presentation, various Redevelopment projects were discussed in detail and following requirements were identified under various projects:

- a) **Project No. 27:** EE (R&B), M.C Shimla said that area to be allotted to authorized and unauthorized occupants in sq. mtrs. is required.
- b) **Project No. 28:** Assistant Engineer, HPPWD said that area which will be allotted for construction of Govt. buildings is required in sq. mtrs.
- c) **Project No. 29:** Area allotted for development of hotels is required in sq. mtrs.
- d) **Project No. 30:** EE (R&B), M.C Shimla said that area to be allotted for commercial buildings is required in sq. mtrs.
- e) **Project No. 31:** Area to be allotted for development of service apartments is required in Sq. mtrs.
- f) **Project No. 32:** Superintending Engineer, GSWS&SC said that information like population, hospital beds, hotel rooms, offices, etc. is required. Nodal Officer informed that this information can only be provided after finalization of the Concept Notes of project no. 27 to 32 by the concerned departments. After further discussion on this matter, it was decided that land use percentage and population density of this area may be provided at the first instance to prepare this advance concept note.
- g) **Project No. 33:** Assistant Engineer, HPPWD said road length in this area is required.
- h) **Project No. 34:** Dy. Chief Engineer (Operation Circle), HPSEBL said that information on sq. mt. area of various categories of buildings i.e residential, shops, hotel rooms, etc. is


required so that load capacity can be calculated accordingly. He added that adequate space should be kept in this area for installation of transformers at different locations.

- i) **Project No. 35:** Sr. Project Officer, HIMURJA said that the total roof area is required for calculating cost of installation of solar panels in redevelopment area. The Nodal Officer added that cost of installation on bus stop roofs is also required to be brought out.
- j) **Project No. 36:** Nodal officer said that EE(R&B) should make the calculation based upon the total requirement of space to accommodate the existing vendors of this area in coordination with MC Estate branch.
- k) **Project No. 37:** EE (R&B), M.C Shimla said that area allotted for open spaces is required in sq. mtrs.

It was decided that the above statistics will be incorporated by TCP department in the Advance Concept Note of project no. 26 and submit by **10th November, 2017** for onward submission to the concerned departments. The concerned departments will in turn submit their advance concept notes pertaining to these 11 projects by **25th November 2017**.

The Chairman appreciated the efforts of various departments in their work towards 22 submitted Advance Concept Notes of Smart City projects. He added that the TCP department has made an appreciable effort towards work on project no. 25 & 26 and the concerned initiating departments should work equally hard for the remaining 11 Redevelopment projects. He concluded by saying that the departments which have not been able to make submissions on the balance 17 projects till date, must adhere to the newly decided timelines for the same.

The meeting ended with vote of thanks to and from the chair.



Commissioner,
Municipal Corporation Shimla

MCS/Comm/Smart City/2017- 4649

Dated: | .10.2017

Copy to:

1. The Additional Chief Secretary (UD)-cum- State Mission Director for information please.
2. The Divisional Commissioner Shimla-cum- Chairman SPV for information please.


Commissioner,
Municipal Corporation Shimla